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KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW96958235

MONTHLY REPORT FOR FEBRUARY 2018
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Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) {096X3122)
STATEMENT OF CHARGES FOR PERICD:
Total Funds Authorized: $65,000.00 $65,000.00 $130,000.00
Less Total Expenditures: (=) $11,954.55 $0.00 $11,954.55
Less Undelivered Orders: (—) $0.00 $0.00 $0.00
Less Commitments: (=) $6,045.45 $0.00 $6,045.45
Funds Available Balance: $47,000.00 $65,000.00 $112,000.00
BILLING ACTIVITY (096X3122):
Bill Number: 27089018
Funds Expended During Report Period: $7,777.84
Total Billed to Date: $11,954.55
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: $0.00
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PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ
IA Number: DW86955235

Bill Number: 27089018
Bill Invoice Date: 01-MAR-2018

Monthly Billing Amount (096X3122): $7,777.84
Monthly Direct Fund Cite Contract Cost(068X8145): $0.00
Costs for Prior Month's Prcject Costs

Budget Categories Current Month Summary to Date

a Personnel 52,883.20 $1,548.29 $4,431.49
b Fringe Benefits $1,816.40 $975.40 $2,791.80
c Travel $0.00 $0.00 $0.00
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement . $0.00 $0.00 $0.00
g Construction $0.00 50.00 50.00
n Other 50.00 $0.00 $0.00
i Total Direct Charges 54,699.60 $2,523.69 $7,223.29
j Total Indirect Charges 5$3,078.24 $1,653.02 $4,731.26
k TOTAL $7,777.84 $4,176.71 $11,954.55

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amocunt
KENNETH C KAMP KANSAS CITY DISTRICT CIVIL ENGINEER 4.00 $407.25
MANDY M ASHMORE KANSAS CITY DISTRICT SUPERVISORY CONTRACT SPECI 1.00 $124.83
DOUGLAS W MELLEMA KANSAS CITY DISTRICT SUPERVISORY ENVIRONMENTAL 1.00 $147.55
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KANSAS CITY DISTRICT

DIAMOND HEAD OIL REFINERY, NJ

LABOR BREAKOUT FOR MONTH:

Individual

NANCI E HIGGINBOTHAM
PHILLIP R ROSEWICZ
ERIC C BOWIE

TOTAL LABCR:

Location

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS REPORT

Function Hours
HTRW PROJECT MANAGER 12.00
CIVIL ENGINEER 23.00
CONTRACT SPECIALIST 16.00

57.00

FOR OFFICIAL USE ONLY

{FOUO)
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Labor Amount

$1,770.41
$3,393.29
$1,934.51

$7,777.84



CENWK MARGCH 15, 2018
Progress Report for EPA Region 2
Site: Diamond Head Oil Superfund Site Phase: | OU1/0U2 Remedial Design
Bill No.: 27089018 IAG Number : DW96959235
IAG Award Date: October 31, 2017
IAG Expiration Date: June 30, 2022
Reporting | From: To: EPA RPM: USACE PM:
Period: 1 February 2017 | 28 February 2018 | Brittany Hotzler Nanci Higginbotham

Project Description: Provide technical assistance for the remedial design of the Operable Unit 1

(OU1) and OU2 remedy for the Diamond Head Oil Refinery Superfund Site, Kearny, NJ

Work Performed
Narrative e Continued scoping and procurement activities for award of A-E services task order for
RD.
Meetings s None
Key » None
Milestones
Completed
Projected Work
Namative e Continue scoping and procurement activities for new RD task order award.
Meetings ¢ TBD
Key ¢ Selection of most highly qualified A-E firm for the RD work. End of March 2018.
Milestones | | prp sent to most high qualified A-E firm for the RD work. Early April 2018,
Forthcoming
e Task order awarded NLT June 1, 2018.
Issues
Technical: |+ None
Schedule: |+ None
Funding: e Wil provide updated funding forecast for FY18 and beyond for March
EPA/USACE coordination meeting.
USACE Direct Fund Cite Total Amend Total IAG Date
$65,000 $65,000 Initial $130,000 10/31/17
Total as of
$65,000 $65,000 $130,000 212818
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CENWK

Progress Report for EPA Region 2

MARCH 15, 2018

Note: USACE Includes USACE Labor, travel, etc.

Obligation Plan
Contract Planned $ Date Actual $ Date Notes
TBD TBD 6/1/18 New task order for
the OU1/0U2 RD
Project Delivery Team
Name Responsibility

INalCl P lioouldll,

Nanci Higginbotham

Project Manager

Phil Rosewicz

Senior Project Engineer

KC Kamp Junior Project Engineer
Amy Darpinian Project Chemist

Greg Hattan Project Hydrogeologist
Travida Byas Contracting Officer
Eric Bowie Contracting Specialist
TBD COR

TBD A-E design firm

Dai

Attachments — Monthly Financial Summary Status Report
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